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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human Resources Sys (A-IMRS)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 58.348 68.628 158.646 -   158.646 144.625 141.794 140.475 122.691 Continuing Continuing
HR5: Integrated Personnel and
Pay System-Army (IPPS-A)

58.348 68.628 158.646 -   158.646 144.625 141.794 140.475 122.691 Continuing Continuing

Note
Explanation of funding Changes between the FY 2012 President's Budget Position and the FY 2013 President's Budget Position.

FY 2013 RDT&E:  $104.678million Increase (+294%)
The funds increased due to the Army's commitment to fully funding the program for completion of Increment I development and integration, as well as initial system
Design, Development, and Integration efforts associated with critical activities for Increment II, Release 2.0.  The Increment II Releases require ramp-up efforts of the
System Integrator in order to meet our current schedule of fielding capabilities every 12 months.  Release 2.0 is twice the size of Increment I in terms of efforts required
for development and integration.

A. Mission Description and Budget Item Justification
The Army Integrated Military Human Resources System (A-IMHRS) /Integrated Personnel and Pay System - Army (IPPS-A) provides the Army with an integrated,
multi-Component, personnel and pay system which streamlines Army Human Resources (HR), enhances the efficiency and accuracy of Army personnel and pay
procedures, and supports Soldiers and their families.  A-IMHRS /IPPS-A will subsume approximately 56 Army legacy systems across the Army, Army Reserve,
and National Guard, into an integrated system.  A-IMHRS /IPPS-A will be a web-based tool, available 24 hours a day, accessible to HR professionals, combatant
commanders, personnel and pay managers, and other authorized users throughout the Army. A-IMHRS/ IPPS-A addresses major deficiencies in the delivery of military
personnel and pay services and also provides internal controls and audit procedures that prevent erroneous payments and loss of funds.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human Resources Sys (A-IMRS)

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 100.500 68.693 53.968 -   53.968
Current President's Budget 58.348 68.628 158.646 -   158.646
Total Adjustments -42.152 -0.065 104.678 -   104.678

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   104.678 -   104.678
• Other Adjustments 1 -42.152 -0.065 -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
HR5: Integrated Personnel and
Pay System-Army (IPPS-A)

58.348 68.628 158.646 -   158.646 144.625 141.794 140.475 122.691 Continuing Continuing

Quantity of RDT&E Articles

Note
Please note the name of Army Integrated Military Human Resources System (A-IMHRS) has changed to Integrated Personnel and Pay System - Army (IPPS-A)
effective 22 September 2010.  IPPS-A more accurately identifies the program as the military personnel and pay solution for the Army.

A. Mission Description and Budget Item Justification
The Army Integrated Military Human Resources System (A-IMHRS) /Integrated Personnel and Pay System - Army (IPPS-A) provides the Army with an integrated,
multi-Component, personnel and pay system which streamlines Army Human Resources (HR), enhances the efficiency and accuracy of Army personnel and pay
procedures, and supports Soldiers and their families.  A-IMHRS /IPPS-A will subsume approximately 56 Army legacy systems across the Army, Army Reserve,
and National Guard, into an integrated system.  A-IMHRS /IPPS-A will be a web-based tool, available 24 hours a day, accessible to HR professionals, combatant
commanders, personnel and pay managers, and other authorized users throughout the Army. A-IMHRS/ IPPS-A addresses major deficiencies in the delivery of military
personnel and pay services and also provides internal controls and audit procedures that prevent erroneous payments and loss of funds.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Analysis and Design, Development, and Integration of IPPS-A

Articles:
Description: Funding is provided for the following efforts:

FY 2011 Accomplishments:
FY 2011 Accomplishments include the following: (1) Developed the Soldier's Record Brief prototype.  (2) Approved the final
Technical Architecture Specification Document describing the overall technical architecture of the IPPS-A data centers.  (3)
Developed new Acquisition Strategy options based on modular development and delivery of IPPS-A capabilities.  (4) Completed
initial sessions of Foundation Fit/Gap and the System/Sub-system Specifications (S/SS) statements for the Foundation and
Acquire Lifecycles.  (5) Received approval of Functional Baseline 1.3 and Allocated Baseline 1.0.  (6) Decomposed approximately
7,500 S/SS and System Requirements Specifications (SyRS) Statements which were reviewed for testability and supportability.
(7) Developed Interface Requirements Statements (IRS).  (8) Initiated data mapping and conversion for field systems.  (9)
Completed eight business processes related to initial operations activities, production, payroll certification, and personnel data.
(10) Developed Performance Work Statement and solicitation package for Increment I development contract.  (11) Prepared
required acquisition documentation for Increment I to include approval of the Acquisition Strategy.  (12) Obtained Acquisition

58.348
0

68.628
0

158.646
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Decision Memorandum (ADM) for IPPS-A Increment I to enter the Engineering and Manufacturing Development (EMD) phase of
the acquisition life-cycle.
FY 2012 Plans:
A-IMHRS/IPPS-A will engage in multiple activities related to system development and deployment of Increment I, including the
Design, Development and Integration for Increment I, build-out of the Production environment and data centers, deployment
planning, data conversion, interface conversion, security planning, reports and queries, and development of all Increment I
Milestone C documentation.  Lastly, A-IMHRS/IPPS-A will prepare all the required acquisition documentation in support of a
Milestone B decision for Increment II; and development of the Performance Work Statement and solicitation package for the
Increment II System Integrator contract.
FY 2013 Plans:
A-IMHRS/IPPS-A will complete critical activities associated with Government Acceptance and Operational Testing which will
lead to a Full Deployment Decision for Increment I in Q2 FY2013 and begin deployment and sustainment in Q3 FY2013.  A-
IMHRS/IPPS-A will begin system Design, Development, and Integration efforts associated critical activities for Increment II,
Release 2.0.  The Increment II Releases require ramp-up efforts of the System Integrator in order to meet our current schedule of
fielding capabilities every 12 months.  Major activities will include finalization of the required acquisition documentation for a Full
Deployment Decision for Increment II, Release 2.0; continuation of data management activities to include data call from legacy
systems, data analysis, data cleansing, and data conversion; design and build out the system technical architecture for IPPS-A;
and configure the Enterprise Resource Planning system against functional personnel specifications.

Accomplishments/Planned Programs Subtotals 58.348 68.628 158.646

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• Sustainment and Support: OMA
- Army Integrated Military Human
Resources System (A-IMHRS)

25.655 26.157 27.284 Continuing Continuing

• System Implementation/Fielding:
OPA - Army Integrated Military
Human Resources System (A-
IMHRS)

1.056 1.056 9.599 13.190 8.700 Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

D. Acquisition Strategy
On September 8, 2009, the USD(AT&L) issued an Acquisition Decision Memorandum (ADM) directing the Services to develop Service-specific integrated personnel
and pay systems (IPPSs).  The ADM also directed the Services to use the DIMHRS IT Investment to the maximum extent practical to develop their IPPS from a DoD
program to a Service-specific program.  As a result of this decision, on October 1, 2009, the DoD Business Transformation Agency (BTA) began to transition the work
done on DIMHRS to the Services.  The Army G-1 and Program Executive Office Enterprise Information Systems (PEO EIS) are partnered to develop the Integrated
Personnel and Pay System - Army (IPPS-A), leveraging the IT investment to the maximum extent practical.  This new direction for the program will ensure the system
meets Army specific requirements while also feeding a planned DoD Enterprise Data Warehouse to satisfy joint Services and Office of the Secretary of Defense (OSD)
information requirements.  The Army will address personnel and pay management requirements by implementing a COTS Enterprise Resource Planning (ERP) product
using the Oracle PeopleSoft software and building on the DIMHRS solution delivered by BTA.

The Army will employ a hybrid solution using ERP software and Agile Development to deliver integrated personnel and pay capabilities, capitalizing on the PeopleSoft
product delivered by BTA as part of the DIMHRS program.  The Army plans to use current Army upgraded PeopleSoft 9.1 ERP and Oracle 11g database capabilities,
along with Application Technologies outside of the core ERP to meet user requirements.

IPPS-A will be developed in two Increments with multiple releases.  The Army will employ 18-24 month development cycles for each release which is consistent
with the Business Capability Lifecycle (BCL) guidance, with the goal of fielding capabilities every 12 months.  Increment II acquisition documentation will follow BCL
guidance in accordance with Directive Type Memorandum (DTM) 11-009, Acquisition Policy for Defense Business Systems (DBS).  Increment I will provide a multi-
component Trusted Database with single record for all Army Soldiers.  Fielding of Increment I will lay the foundation for the authoritative database in Increment II and
will allow for development of Increment II functionalities.  Increment I will build out the infrastructure to provide Increment II with the ability to support all three Army
components with accurate and timely data needed to track the movement of Active, Reserve, and National Guard personnel from location to location in support of
operational requirements.  Increment II will be able to link the personnel and pay functions for all Army personnel eliminating duplicate data entry, reducing complex
system maintenance, and minimizing pay discrepancies.  IPPS-A will account for status changes between Active, Reserve, and National Guard components to ensure
accurate service time minimizing impact on individual pay, credit for service, and other benefits as well as enable disciplined human resource management.  On July
29, 2011, the Deputy Chief Management Officer (DCMO) granted an ADM for IPPS-A Increment I to enter the Engineering and Manufacturing Development (EMD)
phase of the acquisition life-cycle; the Army anticipates approval of a Defense Acquisition Milestone (MS) C in Q1 FY 2013.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Contract Support C/T&M Booz Allen Hamilton

INC.:Mclean, VA 2.669 2.780 2.891 -   2.891 Continuing Continuing Continuing

Independent Verification and
Validation (IV&V) C/T&M

Capgemini Government
Solutions LLC:Herndon,
VA

1.962 0.672 3.340 -   3.340 Continuing Continuing Continuing

In-house Government
Management Support Various

Program oversight,
resource justification,
budget and
programming,
milestone and schedule
tracking:Alexandria, VA

3.749 3.824 4.988 -   4.988 Continuing Continuing Continuing

Subtotal 8.380 7.276 11.219 -   11.219

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Licenses - All Others SS/FP Various:Various 1.265 2.885 6.077 -   6.077 Continuing Continuing Continuing

Software Licenses - IBM SS/FFP Immixtechnology,
INC.:Mclean, VA 3.396 1.948 1.948 -   1.948 Continuing Continuing Continuing

Software Lincenses - GRC C/FFP Mythics:Virginia Beach,
VA 4.296 0.773 0.784 -   0.784 Continuing Continuing Continuing

Software Licenses -
PeopleSoft Enterprise
Licenses

SS/FFP Oracle America,
INC:Reston, VA 2.327 2.327 2.327 -   2.327 Continuing Continuing Continuing

Software Licenses - CA SS/FFP ImmixTechnology:McLean,
VA 1.193 0.800 0.810 -   0.810 Continuing Continuing Continuing

Software Licenses - Actuate
eReport SS/FFP Actuate Corp:San

Mateo, CA -   1.200 0.600 -   0.600 Continuing Continuing Continuing

Oracle Consulting Service TBD TBD:TBD -   -   3.000 -   3.000 Continuing Continuing Continuing
In-house contract support of
system development C/T&M Booz Allen Hamilton

INC:Mclean, VA 11.384 11.679 17.330 -   17.330 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
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R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

In-house contract support of
system development - Army
National Guard/Army Reserve

MIPR Various:Various 2.614 3.460 10.300 -   10.300 Continuing Continuing Continuing

Design, Development, and
Integration - Increment I C/CPIF TBD:TBD -   13.415 14.434 -   14.434 0.000 27.849 27.849

Design, Development, and
Integration of Increment II C/CPIF TBD:TBD -   -   62.160 -   62.160 Continuing Continuing Continuing

Design, Development, and
Integration C/CPAF

Northrop Grumman
Information
Technology:Mclean, VA

16.070 -   -   -   -   0.000 16.070 16.070

Network Support/Production
Hosting Services/Hardware
Leasing (SLAs)

MIPR
Network support
from various
activities:Various

2.351 15.360 15.667 -   15.667 Continuing Continuing Continuing

Subtotal 44.896 53.847 135.437 -   135.437

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Facilities/Lease/Rents MIPR Facilities/Lease/
Rents:Various 2.720 2.030 2.060 -   2.060 Continuing Continuing Continuing

Army Taxes Allot Army Taxes:N/A 2.152 3.435 7.850 -   7.850 0.000 13.437 13.437
Equipment and Supplies,
MISC Various Various:Various 0.200 0.200 0.200 -   0.200 Continuing Continuing Continuing

Subtotal 5.072 5.665 10.110 -   10.110
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Acceptance
Testing/Operational Test and
Evaluation

MIPR Various Government
Agencies:Various -   0.780 1.330 -   1.330 Continuing Continuing Continuing

Capability Acceptance Testing
(CAT) C/T&M Booz Allen Hamilton

INC:Mclean, BA -   1.060 0.550 -   0.550 Continuing Continuing Continuing

Subtotal -   1.840 1.880 -   1.880

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 58.348 68.628 158.646 -   158.646

Remarks
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Prep./Analysis
Materiel Development Decision (MDD) -
Increment I
Increment I, Release 1.0 - Trusted Database
and Reports
Design, Development, and Integration
GAT/OT&E
Milestone C - Release 1.0
Full Deployment Decision (FDD) - Increment I
Milestone B (MS B) - Increment II
Increment II, Release 2.0 - Accountability
Milestone C - Release 2.0
Milestone for Deployment - Release 2.0
Increment II, Release 3.0 - Essential Personnel
Service
Milestone C - Release 3.0
Milestone for Deployment - Release 3.0
Increment II, Release 4.0 - Pay Service
Milestone C - Release 4.0
Milestone for Deployment - Release 4.0
Increment II, Release 5.0 - Personnel Service
Milestone C - Release 5.0
Milestone for Deployment - Release 5.0
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R-1 ITEM NOMENCLATURE
PE 0605018A: Army Integ Military Human
Resources Sys (A-IMRS)

PROJECT
HR5: Integrated Personnel and Pay System-
Army (IPPS-A)

Schedule Details

Start End
Events Quarter Year Quarter Year

Prep./Analysis 2 2011 2 2012
Materiel Development Decision (MDD) - Increment I 4 2011 4 2011
Increment I, Release 1.0 - Trusted Database and Reports 2 2012 2 2013
Design, Development, and Integration 2 2012 1 2013
GAT/OT&E 1 2013 2 2013
Milestone C - Release 1.0 1 2013 1 2013
Full Deployment Decision (FDD) - Increment I 2 2013 2 2013
Milestone B (MS B) - Increment II 1 2013 1 2013
Increment II, Release 2.0 - Accountability 1 2013 3 2014
Milestone C - Release 2.0 1 2014 1 2014
Milestone for Deployment - Release 2.0 3 2014 3 2014
Increment II, Release 3.0 - Essential Personnel Service 1 2014 3 2015
Milestone C - Release 3.0 1 2015 1 2015
Milestone for Deployment - Release 3.0 3 2015 3 2015
Increment II, Release 4.0 - Pay Service 1 2015 3 2016
Milestone C - Release 4.0 1 2016 1 2016
Milestone for Deployment - Release 4.0 3 2016 3 2016
Increment II, Release 5.0 - Personnel Service 1 2016 3 2017
Milestone C - Release 5.0 1 2017 1 2017
Milestone for Deployment - Release 5.0 3 2017 3 2017
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                                         158.646
                                    
                                     
                                         158.646
                                         A-IMHRS/IPPS-A will complete critical activities associated with Government Acceptance and Operational Testing which will lead to a Full Deployment Decision for Increment I in Q2 FY2013 and begin deployment and sustainment in Q3 FY2013.  A-IMHRS/IPPS-A will begin system Design, Development, and Integration efforts associated critical activities for Increment II, Release 2.0.  The Increment II Releases require ramp-up efforts of the System Integrator in order to meet our current schedule of fielding capabilities every 12 months.  Major activities will include finalization of the required acquisition documentation for a Full Deployment Decision for Increment II, Release 2.0; continuation of data management activities to include data call from legacy systems, data analysis, data cleansing, and data conversion; design and build out the system technical architecture for IPPS-A; and configure the Enterprise Resource Planning system against functional personnel specifications.
                                    
                                
                            
                        
                         
                             
                                 Sustainment and Support
                                 OMA - Army Integrated Military Human Resources System (A-IMHRS)
                                 
                                     25.655
                                     26.157
                                     27.284
                                     Continuing
                                     Continuing
                                
                            
                             
                                 System Implementation/Fielding
                                 OPA - Army Integrated Military Human Resources System (A-IMHRS)
                                 
                                     1.056
                                     1.056
                                     9.599
                                     13.190
                                     8.700
                                     Continuing
                                     Continuing
                                
                            
                        
                         On September 8, 2009, the USD(AT&L) issued an Acquisition Decision Memorandum (ADM) directing the Services to develop Service-specific integrated personnel and pay systems (IPPSs).  The ADM also directed the Services to use the DIMHRS IT Investment to the maximum extent practical to develop their IPPS from a DoD program to a Service-specific program.  As a result of this decision, on October 1, 2009, the DoD Business Transformation Agency (BTA) began to transition the work done on DIMHRS to the Services.  The Army G-1 and Program Executive Office Enterprise Information Systems (PEO EIS) are partnered to develop the Integrated Personnel and Pay System - Army (IPPS-A), leveraging the IT investment to the maximum extent practical.  This new direction for the program will ensure the system meets Army specific requirements while also feeding a planned DoD Enterprise Data Warehouse to satisfy joint Services and Office of the Secretary of Defense (OSD) information requirements.  The Army will address personnel and pay management requirements by implementing a COTS Enterprise Resource Planning (ERP) product using the Oracle PeopleSoft software and building on the DIMHRS solution delivered by BTA.

The Army will employ a hybrid solution using ERP software and Agile Development to deliver integrated personnel and pay capabilities, capitalizing on the PeopleSoft product delivered by BTA as part of the DIMHRS program.  The Army plans to use current Army upgraded PeopleSoft 9.1 ERP and Oracle 11g database capabilities, along with Application Technologies outside of the core ERP to meet user requirements.

IPPS-A will be developed in two Increments with multiple releases.  The Army will employ 18-24 month development cycles for each release which is consistent with the Business Capability Lifecycle (BCL) guidance, with the goal of fielding capabilities every 12 months.  Increment II acquisition documentation will follow BCL guidance in accordance with Directive Type Memorandum (DTM) 11-009, Acquisition Policy for Defense Business Systems (DBS).  Increment I will provide a multi-component Trusted Database with single record for all Army Soldiers.  Fielding of Increment I will lay the foundation for the authoritative database in Increment II and will allow for development of Increment II functionalities.  Increment I will build out the infrastructure to provide Increment II with the ability to support all three Army components with accurate and timely data needed to track the movement of Active, Reserve, and National Guard personnel from location to location in support of operational requirements.  Increment II will be able to link the personnel and pay functions for all Army personnel eliminating duplicate data entry, reducing complex system maintenance, and minimizing pay discrepancies.  IPPS-A will account for status changes between Active, Reserve, and National Guard components to ensure accurate service time minimizing impact on individual pay, credit for service, and other benefits as well as enable disciplined human resource management.  On July 29, 2011, the Deputy Chief Management Officer (DCMO) granted an ADM for IPPS-A Increment I to enter the Engineering and Manufacturing Development (EMD) phase of the acquisition life-cycle; the Army anticipates approval of a Defense Acquisition Milestone (MS) C in Q1 FY 2013.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Program Management Contract Support
                                         C
                                         T&M
                                         Booz Allen Hamilton INC.
                                         Mclean, VA
                                         
                                             2.669
                                             
                                                 2.780
                                            
                                             
                                                 2.891
                                            
                                             
                                                 2.891
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Independent Verification and Validation (IV&V)
                                         C
                                         T&M
                                         Capgemini Government Solutions LLC
                                         Herndon, VA
                                         
                                             1.962
                                             
                                                 0.672
                                            
                                             
                                                 3.340
                                            
                                             
                                                 3.340
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         In-house Government Management Support
                                         Various
                                         Program oversight, resource justification, budget and programming, milestone and schedule tracking
                                         Alexandria, VA
                                         
                                             3.749
                                             
                                                 3.824
                                            
                                             
                                                 4.988
                                            
                                             
                                                 4.988
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Software Licenses - All Others
                                         SS
                                         FP
                                         Various
                                         Various
                                         
                                             1.265
                                             
                                                 2.885
                                            
                                             
                                                 6.077
                                            
                                             
                                                 6.077
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Licenses - IBM
                                         SS
                                         FFP
                                         Immixtechnology, INC.
                                         Mclean, VA
                                         
                                             3.396
                                             
                                                 1.948
                                            
                                             
                                                 1.948
                                            
                                             
                                                 1.948
                                            
                                             
                                                 0
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Lincenses - GRC
                                         C
                                         FFP
                                         Mythics
                                         Virginia Beach, VA
                                         
                                             4.296
                                             
                                                 0.773
                                            
                                             
                                                 0.784
                                            
                                             
                                                 0.784
                                            
                                             
                                                 0
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Licenses - PeopleSoft Enterprise Licenses
                                         SS
                                         FFP
                                         Oracle America, INC
                                         Reston, VA
                                         
                                             2.327
                                             
                                                 2.327
                                            
                                             
                                                 2.327
                                            
                                             
                                                 2.327
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Licenses -  CA
                                         SS
                                         FFP
                                         ImmixTechnology
                                         McLean, VA
                                         
                                             1.193
                                             
                                                 0.800
                                            
                                             
                                                 0.810
                                            
                                             
                                                 0.810
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Licenses -  Actuate eReport
                                         SS
                                         FFP
                                         Actuate Corp
                                         San Mateo, CA
                                         
                                             0.000
                                             
                                                 1.200
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Oracle Consulting Service
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         In-house contract support of system development
                                         C
                                         T&M
                                         Booz Allen Hamilton INC
                                         Mclean, VA
                                         
                                             11.384
                                             
                                                 11.679
                                            
                                             
                                                 17.330
                                            
                                             
                                                 17.330
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         In-house contract support of system development - Army National Guard/Army Reserve
                                         MIPR
                                         Various
                                         Various
                                         
                                             2.614
                                             
                                                 3.460
                                            
                                             
                                                 10.300
                                            
                                             
                                                 10.300
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Design, Development, and Integration - Increment I
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 13.415
                                            
                                             
                                                 14.434
                                            
                                             
                                                 14.434
                                            
                                             
                                                 0.000
                                            
                                             0
                                             27.849
                                             27.849
                                        
                                    
                                     
                                         Design, Development, and Integration of Increment II
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 62.160
                                            
                                             
                                                 62.160
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Design, Development, and Integration
                                         C
                                         CPAF
                                         Northrop Grumman Information Technology
                                         Mclean, VA
                                         
                                             16.070
                                             0
                                             16.070
                                             16.070
                                        
                                    
                                     
                                         Network Support/Production Hosting Services/Hardware Leasing (SLAs)
                                         MIPR
                                         Network support from various activities
                                         Various
                                         
                                             2.351
                                             
                                                 15.360
                                            
                                             
                                                 15.667
                                            
                                             
                                                 15.667
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Facilities/Lease/Rents
                                         MIPR
                                         Facilities/Lease/Rents
                                         Various
                                         
                                             2.720
                                             
                                                 2.030
                                            
                                             
                                                 2.060
                                            
                                             
                                                 2.060
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Army Taxes
                                         Allot
                                         Army Taxes
                                         N/A
                                         
                                             2.152
                                             
                                                 3.435
                                            
                                             
                                                 7.850
                                            
                                             
                                                 7.850
                                            
                                             
                                                 0.000
                                            
                                             0
                                             13.437
                                             13.437
                                        
                                    
                                     
                                         Equipment and Supplies, MISC
                                         Various
                                         Various
                                         Various
                                         
                                             0.200
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Government Acceptance Testing/Operational Test and Evaluation
                                         MIPR
                                         Various Government Agencies
                                         Various
                                         
                                             0.000
                                             
                                                 0.780
                                            
                                             
                                                 1.330
                                            
                                             
                                                 1.330
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Capability Acceptance Testing (CAT)
                                         C
                                         T&M
                                         Booz Allen Hamilton INC
                                         Mclean, BA
                                         
                                             0.000
                                             
                                                 1.060
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Prep./Analysis
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Materiel Development Decision (MDD) -  Increment I
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Increment I, Release 1.0 - Trusted Database and Reports
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Design, Development, and Integration
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 GAT/OT&E
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Milestone C - Release 1.0
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Full Deployment Decision (FDD) - Increment I
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 Milestone B (MS B) - Increment II
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Increment II, Release 2.0 - Accountability
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Milestone C - Release 2.0
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 Milestone for Deployment - Release 2.0
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Increment II, Release 3.0 - Essential Personnel Service
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Milestone C - Release 3.0
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 Milestone for Deployment - Release 3.0
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Increment II, Release 4.0 - Pay Service
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 Milestone C - Release 4.0
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 Milestone for Deployment - Release 4.0
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 Increment II, Release 5.0 - Personnel Service
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                             
                                 Milestone C - Release 5.0
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 Milestone for Deployment - Release 5.0
                                 
                                     
                                         3
                                         2017
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                        
                    
                
            
        
    





